
SEP 172007

FDMC
Change Number Federal Facility Agreement and Consent Order Date

M-15-07-04 Change Control Form 7/24/2007

Do not use blue ink. Type or print using black ink.

Originator Briant Charboneau Phone (509) 373-6137

Class of Change
[ I I - Signatories [X] II - Executive Manager [ ] III - Project Manager

Change Title
Establishment of Hanford Federal Facility Agreement and Consent Order (Agreement) Interim Milestone M-015-25C
Description/Justification of Change

Approval of this change package authorizes;

1) Establish a new interim milestone for a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater
Operable Unit. The new interim milestone is being created to allow for the gathering of additional groundwater well
sampling and characterization information for the 200-PO-I OU.

Impact of Change
This change package clarifies scope and does not impact existing M-15 milestones.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents (e.g., Baseline Change Control documents; related work authorizations and directives).
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